MTA: Safety Meeting

3 July 2007


Minutes: MTA Safety Meeting
Date: 3 July 2007

Present: Al Russell; Bill Higgins, Tom Kobilarcik, Mike Gerardi, Glen Federwitz, Gary Ross, John Anderson, Jim Lackey. Igor Rakhno

1. [MG] No progress on shielding assessment. Need documentation. Craig?
2. [TK] Parts have been ordered for 2 beamstops.

3. [BH,TK] Have determined that one additional D-block will suffice to provide adequate shielding to allow work on wave guide, coax and hand stacked shielding to proceed with Linac running.

4. [MG, BH] Re-emphasize that no beam can be taken to MTA until the shielding in the hatch is completed.

5. [AM] Design of the reconfigured wave guide and coax has been completed but there is no money to buy the needed components. JL observed that there are more than enough components assembled in the MTA hall to complete the hatch work. Relocating would allow the shield area to be completed quickly but would mean that Muons Inc could not continue the RF testing until money was obtained to purchase replacements.

6. [AM] Wants to relocate the access door in the hatch cover. Logically done while the cover is off to reconfigure shielding. Has talked with Dave A.
7. General discussion followed about the hand stacking. Concern that it is a bigger job than acknowledged to now. We need more detailed plans to determine scope of work and lifting/manpower requirements. AM suggested that the berm excavation needed to install the beam dump might also allow a smaller (Fermilab?) crane to be used for work in hatch area. Others felt that this is not likely. Also, MG pointed out that the beam configuration in MTA is not yet sufficiently specified to locate the dump.
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