MTA: Safety Meeting

3 July 2007


Minutes: MTA Safety Meeting
Date: 10 July 2007

Present: Al Russell; Bill Higgins, Mike Gerardi, John Anderson, Jim Lackey. Igor Rakhno, Joel Misek, Alan Bross, Al Moretti, Eric Prebys, Craig Moore
1. Beam stop: [JM]
a. Drawings in shop; checking and materials order

b. Final drawings ready for review later this week?
c. Bellows are long lead-time item (6 weeks). Have been ordered.

d. Project completion 9/1/07.

2. Shielding assessment documentation: [CM]
a. Craig is leading.

b. Latest analysis shows limiting location downstream of hatch. With no fencing or other precautions, limit < 1 pulse per hour.

c. Fence and signs (minimal occupancy) 60 – 80 pph.

d. Discussion about how to partition shielding assessment. MG suggests ending beamline responsibility downstream of hatch. Downstream experiment- specific.

3. RF: [AB]

a. AM has not yet had necessary discussions with Dave Pushka. Needs to be done to settle on design, materials required for shielding and time estimate. How to minimize hand stacking with small blocks?

b. Estimate cost for reconfigured coax and waveguide: $20k. No money available until FY08. May be able to proceed by end of shutdown.

c. Plans do not call for beam before Jan. ’08.

d. [AR] Experimenters should make available ASAP planned schedule for beam to MTA. (No beam possible before shielding is approved and in place.)

4. Hatch area shielding (general discussion.)

a. AM and DP need to meet to agree on plans for shielding around coax and wave guide. (Later this week?)

b. On-site crane may be able to span hatch to simplify loading in RF components and shielding materials. Confirm.

c. Nominal: concrete is 150 lb/cu ft. For hand stacking individual blocks should not exceed 40 to 50 lb.

Action items

1. Produce final design for coax and waveguide installation and installation plan.

2. Finalize shielding block layout. What is available on-site and what must be purchased.
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